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In Decision No. 72286, dated May 4, 2011, the Arizona Corporation Commission 
(“Commission”) approved the application of Oak Creek Water Company No. 1 (“Oak Creek 
Water” or “Company”) for approval of authority to issue long-term promissory notes or bonds 
and other evidence of indebtedness. 

As part of Decision No. 72286, the Commission ordered that Oak Creek Water: 

“shall file, by September 1, 2013, with the Commission’s Docket Control, as a 
compliance item in this docket, a copy of the ADEQ Certificate of Approval of 
Construction for Project No. 1 .” 

On August 6,2013, Oak Creek Water requested an extension of time to comply with the 
above item by December 31, 2014. The application states that the Company has obtained a 
$440,000 loan from the Water Infrastructure Finance Authority (“WIFA”), which was used 
partially to finalize engineering drawings and specifications for the necessary facilities. It also 
states: 

“However, due to several factors - including the time to obtain the requisite right- 
of-ways from the U.S. Forest Service and private entities - the construction 
project has not yet been completed. Oak Creek is currently soliciting bids, and 
expects to make a selection by August 31, 2013. After a contractor is selected, 
the Company anticipates that it will take between 12 and 18 month to finalize 
construction and obtain the AOC’s. This estimated construction schedule takes 
into account the fact that during winter months, inclement weather (snow) will 
require a work stoppage of several months.” 

On October 23, 2013, Staff contacted Mr. Patrick Black, Company legal representative 
to discuss the request for extension of time. Mr. Black indicated that Oak Creek Water has 
selected Kinney Construction as its general contractor and that actual construction began on 
October 18,2013. The Company considers it likely that construction can be completed and the 
required Arizona Department of Environmental Quality (“ADEQ”) Approval of Construction 
(“AOC”) can be obtained by the requested extension date of December 31,2014. 
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Based on the application and all of the above, Staff does not object to the Company’s 
request for further extension of time in this matter. Staff therefore recommends that the due 
dates for provision of the Approval of Construction for Project No. 1 be extended until 
December 31,2014. 
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Originator: Brian K. Bozzo 
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